CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00074

TITLE: Maintain Access to Road 33 at Avenue 7- DATE: 11/15/2017
Construction Only

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Attn: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
In accordance with Directive Letter 00037, this Change Order compensates the Contractor for the cost to construct the
Avenue 7 overcrossing as a two-span structure instead of a single-span structure and to provide access to Madera County

Road 33 west of the California High-Speed Rail alignment.

ADJUSTMENT IN COMPENSATION AT AGREED LUMP SUM:
For this work, the Contractor shall be paid the agreed lump sum of $1,615,455.00. This lump sum constitutes full
and complete compensation for providing all services, labor, material, equipment, tools and incidentals, including all

markups by reason of this change.

TIME ADJUSTMENT:
Any delay due to this change order, if any and if determined to be a controfling operation, shall be evaluated under a
separate change order in accordance with Section 23.4, “Equitable Adjustments- Limitation on Delays and Disruption

Damages,” of the General Provisions.

J-r_._‘ E -:_I EI‘E ;ﬁjn.ﬁj __ =l = -
PCO | gten Deserlpfion R (e
== e etk :ihéf_’i:—s:_g.i-:_r;:.-.’_ﬁ!:bt_-! 14 -

OT15RT 00001 Maintain Access to Road 33 at Avenue 7-
Construction Only
Total: $1,615,455.00 0
. Page 10f 2
Contractor California High-Speed Rail Authority /.
Acceptance by Subnfitted by commended by roved by
. DN e

| =



-2 CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00074

TITLE: Maintain Access to Road 33 at Avenue 7- DATE: 11/1512017
Construction Only

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitiement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none” if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.
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